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REPORT SUMMARY 
 
Scope of Project:   
 
1. Purpose of Report 

This report presents an overview of a project to rehabilitate C-616. The type of 
preventive maintenance is to place a polymer overlay on the bridge deck.  During 
this time the problem with the approach slabs, joints, bearing units, and scour will 
be addressed.  The bridge is located in Region 4 on SR-191 five miles southeast 
of Bluff.  It is intended to convey the need, scope, schedule, budget, and quality 
control process for the project. 

 
2. Project Information 

Region:   4   Route No.: SR-191   Date: May, 2003  
 
Project Name: Bridge Rehabilitation C-616; 5 miles southwest of Bluff    
Beg. R.P.:  20.55   End R.P.:  20.55     
 
Project Number: BHF-0191(46)20     PIN:  4792   CID:   5138001D   
Project Design:    Bridge: UDOT Structures Division; 

                                          Roadway:  Region 4 Preconstruction 
Project Mgr:         
 
 

3. Plan:  
This project is intended to provide “scour repairs” to extend the bridge life and to 
rehabilitate the scour deficiency only. 

 
4. Work items to be completed:  

The scope of this project is to address the drainage and scour issues in this 
concept. 
  

• Revetment at abutment 1 and pier 3 with ajax modules for scour (see 
Denis Stuhff for details on scour repair). 

  
5. Work items to be deferred:  
            Roadway and safety items beyond what is related to the bridge repairs will not be 

included.   
 
6. Design Exceptions: 

Design Exception is not expected. 
 
7. Maintenance Considerations: 

Region 4 Maintenance Station 4421 should be included in the concept 
development.    
 



8. Construction Considerations: 
Consideration to the river channel including seasonal flows, and environmental 
impacts and permits should be considered in project costs and schedules. 
Limitations of Operations, and other specifications should be considered. This 
bridge is on Indian lands. Design, and work needs to be coordinated with the 
Navajo Nation. 

    
9. Risk Analysis:    (None anticipated at this time) 
 
10. Development Process:    

New or Major Reconstruction                 
Rehabilitation        x            
Preservation                      
   
 
 

Schedule of Project:  
 

To get the best quality and bid prices, it is expected that this project be advertised 
no later than October 31, 2003. Design should take no longer than two weeks. 
Construction should be completed in less than three weeks. A tentative schedule 
is:  

  
1. Begin Design Phase       October 2006 
2. Advertisement Date    March 2007 
3. Begin of Construction      Spring 2007 
4. Completion of Construction     Summer 2007 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Budget of Project:   
 
1. Funding Source:    $ 1,000,000     BR Funds 
 
2. Cost Estimate:  $ 997,500 
    

The approximate scope of this project is erosion control, slope and scour repair. 
   
             
0C-616, Bluff Structure    
Item Quantity Unit   Unit Cost  Total Cost 
     
Scour Repair 1 LUMP    
Erosion Control/ Slope 1 LUMP   
Environmental 
Clearances 

1 LUMP   

Tribal Clearances 1 LUMP   
     
     
Bridge Subtotal     $        575,000.00  
     
Mobilization 1 LUMP   
Traffic Control 1 LUMP   
MOT 1 LUMP   
15% PE     
15% CE     
20 %Contingency      
     
Project Total     $   997,500.00  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Location Map 
 

 

C- 616

 
 


